

JPay Design Projects Work Flow

- 1) Requirements.
- 2) Scheduling.
- 3) Send requirements to team.
- 4) Meeting, review of requirements, concept.
- 5) Research: find & review examples of similar projects
- 6) Copy written; basic layouts mocked up
 - Follow style guidelines
 - copy and layout can be done independently
- 7) Initial review
- 8) Copy flowed into layout.
- 9) Review, creative approval.
- 10) Final review, marketing approval.
- 11) Project files archived.